

CENSUS 2010 ROUND COUNTRY STATUS REPORT

CENSUS DATE	STATE OF PREPAREDNESS	MAJOR CHALLENGES	STRATEGIES/SOLUTIONS	ASSISTANCE REQUIRED
May 12 th 2011				
Questionnaire Design	A draft questionnaire to be reviewed by the Internal Planning Committee and the Advisory Committee	To have the questionnaire “Teleform ready”	Efforts being made to conduct a Teleform workshop before the end of this year.	
Enumeration	Manuals to be prepared	<ul style="list-style-type: none"> • Attracting the right persons for the job. • Minimize errors in the field. • Getting enumerators to follow instructions • Getting Supervisors to do the work in the field • Dedicate more training time to the mapping component 	Develop training plan	

CENSUS DATE	STATE OF PREPAREDNESS	MAJOR CHALLENGES	STRATEGIES/SOLUTIONS	ASSISTANCE REQUIRED
Data Processing	Develop a data processing plan	Training in data editing		Computer edit
Pilot	To be undertaken during the first half of next year			