

## CENSUS 2010 ROUND COUNTRY STATUS REPORT

St. Kitts and Nevis

CENSUS DATE	STATE OF PREPAREDNESS	MAJOR CHALLENGES	STRATEGIES/SOLUTIONS	ASSISTANCE REQUIRED
May 15 <sup>th</sup> , 2011	<ul style="list-style-type: none"> <li>• Questionnaire Design The questionnaire is still being refined. Some assistance received from Caricom in this regard.</li> <li>• Enumeration Will take place in 2011</li> <li>• Data Processing</li> <li>• Pilot Will be conducted in 2010</li> </ul>	<p>Deciding on which questions needed to be removed, based on data requests from previous census as well as availability and quality of administrative records.</p> <p>Major challenge will be in terms of obtaining sufficient field staff. Ensuring All maps are fully prepared and descriptions accurate</p> <p>Interruptions. in the processing as a result of breakdown in equipment; programming errors etc.</p>	<p>As far as possible take the core questions. Ensure there would be some comparability with information from previous census data</p> <p>Start recruitment drive early Revisiting of all maps and boundaries in 2010. Listing of all households by ED in 2010 prior to the start of the Census.</p> <p>Proper maintenance of equipment. Prior testing of program using information collected from the pilot.</p>	<p>In formatting final version of questionnaire in readiness for scanning.</p> <p>Assistance in publicity drive. Assistance in finalizing maps.</p> <p>Assistance required in setting up program fields and in data cleaning.</p>