

CENSUS 2010 ROUND COUNTRY STATUS REPORT

Anguilla: Census Date - 11th May, 2011

Planning and Management of the Census Programme

Prepared a Gantt chart which allows all staff members to monitor the progress and their tasks as it relates to the activities for the upcoming Population and Housing Census.

Legal Framework

Census order and regulations reviewed and completed by the AGs Chambers.

Census order and regulation completed and ready for presentation to the Governor in Council and the House of Assembly.

Area	State of Preparedness	Major Challenges	Strategies/Solutions	Assistance Required
Cartography and GIS		Securing a consultant to assist in this area given our timelines for the completion of the tasks in this phase.		A consultant to assist in this area
Questionnaire Design	<p>Data needs questionnaire distributed to Government Departments (Heads of Department and Permanent Secretaries)</p> <p>A list of all the other stakeholders will be developed by sectors. Eg. statutory agencies, NGOs and other interest groups etc.</p> <p>Distribution to other agencies and interest groups will be completed by the end of November.</p> <p>Comparison and evaluation</p>	<p>To date we have not encountered any major challenges.</p> <p>Human resources to complete the tasks in this phase.</p>	Commitment by each member of staff to working at least one day a week to concentrate on activities for the census.	<p>Preparation of the generic manual to commence work on adapting it to fit our questionnaire.</p> <p>Definitions to accompany the common questionnaire.</p>

	<p>of the CARICOM common questionnaire and Anguilla's 2001 questionnaire.</p> <p>Had discussions with the potential printers about printing of the questionnaires:</p> <ul style="list-style-type: none"> • volume • appearance • price • time and mode of delivery 			
Enumeration	Set up a database of all enumerators and interviewers who have assisted the Department in data collection.	Ensuring that there is an adequate quality pool of persons available to assist in the enumeration phase.	Will seek to inform potential enumerator early prior to them commencing their summer holiday plans.	
Data Processing	There is a consensus that Anguilla will utilise Cardiff Teleform for the design and capture of the data as the software has been extensively used in during the intercensal years.			
Pilot	Work on this area has commenced in as much as we have started the work for the 2011 census.			

Publicity, Motivation and Sensitisation

A blog has been set up as a mode of educating the population about a census - <http://axacensus2011.blogspot.com/2009/06/what-is-census-modern-population-census.html#comments>